



## City Council

### 2022 Street Maintenance and Repair Program

- GPD started designing street program and to present preliminary program to Council on April 5.

### Storm Water Program (NPDES)

- Proposed storm water program to be presented to Development committee April 5.

## Capital improvement

### Presidential/Sawmill roundabout (County coordination)

### Pedestrian Tunnel Adventure Park

- SOQ have been received and are being evaluated

### 2022 SR 750 Paving & culvert replacement (ODOT)

- ODOT plan to bid April 2022; 2022 summer construction

## Development

### Active Commercial Construction

- Horsepower Farms
- Mews at Zion
- Middlebury Crossing
- Professional Eye Care
- Delaware County Library
- Powell Crossing
- Powell Office Condominiums
- 80 E. Olentangy St

### Active Residential Construction

- Verona – Section 1 & 3
- Carpenters Mill – Section 1, 2 & 3, 4
- Carriage Trail
- Harpers Point
- Nolan Reserve
- Morris Station

### **Subdivision Conditional Acceptances**

- Verona Section 3 in process
- Reserve at Scioto Glen phase 3
- Stietz Rd Improvements (Carpenters Mill in process)

### **Consultant Services**

- GPD Group –Street program design and planning underway; April 5 preliminary presentation planned.
- Prime Construction Management & QCI – Inspection of on-going private development
- EMH&T- assistance with NPDES annual report and new Stormwater MS4 permit
- PMG- Pathway evaluation complete

### **Stormwater MS4 Permit**

- Continuing developing new 5-year MS4 stormwater permit required by EPA  
Plan on introducing proposed new 5-year storm MS4 Stormwater program April 5 to Development committee.

### **NPDES**

- Annual report submitted to OEPA March 31.

### **R/W small Cell Ordinance update**

- Update to be presented to Development committee April 5.

### **Department Numbers**

- 33 Permits reviewed and approved
- 13 Residential lot inspections performed

### **Plan Reviews (Engineering /Development plans)**

- Ivy Brook – (Eng plan review in process)
- Liberty Reserve (Dev plan coordination)
- Red Wood(Dev plan coordination)



- Carmendy Station( Dev plan coordination)
- Lily Reserve (Eng plan review in process)