

Capital improvement

2022 Street Maintenance and Repair Program

- Paving will be complete by first week of August. There will be pathway items, and other restoration items to be completed through the month of August.

Presidential/Sawmill roundabout (County/staff coordination)

Pedestrian Tunnel Adventure Park

- Kick off meeting held

2022 SR 750 Paving & culvert replacement (ODOT)

- **SR 750 to be closed 8/12 to 8/15 for culvert repair near Valley Run Dr.**

Development

Active Commercial Construction

- Horsepower Farms
- Mews at Zion
- Middlebury Crossing
- Professional Eye Care
- Ivy brook
- Delaware County Library
- Powell Crossing
- Powell Office Condominiums
- 80 E. Olentangy St
- Morris Station

Active Residential Construction

- Verona – Section 1 & 3
- Carpenters Mill – Section 1, 2 & 3, 4
- Carriage Trail
- Carriage Farms
- Harpers Point
- Nolan Reserve



Subdivision Conditional Acceptances

- Verona Section 3 in process
- Reserve at Scioto Glen phase 3 in process
- Stietz Rd Improvements –final accepted by City Council July19.

Consultant Services

- GPD Group –Street program coordination
- CTL- street program inspection
- Prime Construction Management & QCI – Inspection of on-going private development
- EMH&T- NPDES scope of services approved
- PMG – scope of services received for upcoming street evaluation

Department permits/inspections

- 54 Permits reviewed and approved
- 30 Residential lot inspections performed

Plan Reviews (Engineering /Development plans)

- Liberty Reserve – 1st ENG review in process)
- Carmendy Station(Dev plan coordination)
- Lily Reserve (Eng. plan approved)